
BCT Minutes 
15 January 2002 

 
The meeting was held on Tuesday, 15 January 2002 at 1:00 pm in the AFBCA/DK, Building 43 office in San Antonio, Texas. 
 
Members Present and Support Personnel:     Additional Support Personnel: 
Name Organization Present Absent  Name Organization 
Atkinson, Patrick AFCEE/ERB X   Clary, Jim CH2M Hill 
Brown, Leslie AFBCA/DK  X  Coffey, John CH2M Hill 
Buelter, Don AFBCA/DK  X  Rogus, Rick CH2M Hill 
Callaway, Laurie BCA (KPMG) X   Harrison, Burt AFCEE/ERC 
Farrell, Philip GKDA  X   ` 
Glass, John AFBCA/DK X     
Landez, Norma AFBCA/DK  X    
Peck, Walter AFBCA/DK X     
Power, Abigail TNRCC X     
Price, Fred Mitretek X     
Price, Lisa Marie EPA  X    
Ryan, William AFBCA/DK X     
Stankosky, Laura EPA X     
Stough, Mark AFBCA/DK X     
Underwood, Tim BCA (KPMG)  X    
Weegar, Mark TNRCC X     
Wehner, Ellie TNRCC  X    

 
Dates for upcoming meetings:      Other Upcoming Events: 

February 12, 2002        February 12, 2002 - TRS 
March 12, 2002        February 19, 2002 – RAB, Kennedy High School 
April 9, 2002 
May 14, 2002 
 



 
Item # Lead Support Discussion Topic Comments How will we 

know it’s done? 
Disposition 

1.  Stough, M.  Compliance Sampling 
Discussion 

Discuss data quality issues Team receives update. Closed. CH2M Hill gave a presentation summarizing the Air 
Force’s  response to EPA comments on the July 2001 Semiannual 
Compliance Plan Report.  AFBCA will provide a formal written 
response to the EPA and TNRCC within 60 days of TNRCC’s 
letter dated December 19, 2001. Mr. Weegar asked that in addition 
to a discussion of the problems that occurred with the lab, a more  
specific discussion be included in the data quality evaluation 
section of the reports addressing how the problems will be 
resolved. 

2.  Peck, W.  Zone 4 CMS Update Provide the status of the CMS report 
 

Team receives update. Closed. The CMS is anticipated to be submitted in February 2002. 
The City Council of San Antonio has asked Zephyr to continue 
their work with the Kelly cleanup remedy. Mr. Weegar asked that 
when the CMS is submitted, that the technology used be discussed 
in specific terms, not vague. 

3.  Ryan, W. Buelter, D. 
Peck, W. 

Zone Updates 
 

Provide team with update of current 
activities in Zones 2, 3, 4 and 5 
 

Team receives 
updates. 

Closed. Handouts were not distributed. Zone 5 update was 
discussed. Other Zone leaders were not available for this meeting. 
 
John Glass is taking over for Russ Rhone. 
William Ryan is taking over Chuck Meshako’s work. 

4.  Ryan, W. Weegar, M. 
Price, L. 

List of Future Deliverables 
(Regulators/RAB)  

Each month, provide a list of upcoming 
documents for review 

Team receives list of 
upcoming documents 
for review. 

Closed. List will be e-mailed to the regulators by the end of the 
week. 

5.  Ryan, W. BCT 
Members 

Begin February Agenda 
 

Each month, begin to establish the next 
month’s agenda at the end of the BCT 
meeting 

Team approves 
agenda items. 

Closed. February agenda items include: 
• Site S-4 
• Zone 2 & 3 RFI 
• FFS for B360 & B301 
• Site E-1 

6.        

 
 
 


